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Telephone (303)940-3426 
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July 10, 2012 VIA: Electronic Mail 

U.S. Environmental Protection Agency 
Region VII 
901 N. 5* Street 
Kansas City, KS 66101 

ATTENTION: Mr. Dan Gravatt 

SUBJECT: Monthly Status Report - June 2012 
West Lake Landfill Operable Unit 1, Bridgeton, Missouri 

Dear Mr. Gravatt, 

On behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, L L C , Rock Road 
Industries, Inc., and the United Sates Department of Energy (the "Respondents"), 
Engineering Management Support Inc. (EMSI) submits the attached status report for the 
month of June 2012 as required by paragraph 56 of the West Lake Landfill 
Administrative Order on Consent, Docket No. VII-93-F-005. If you have any questions 
or desire additional information related to this status report or any other aspect of the 
project, please do not hesitate to contact me. 

Sincerely, 
ENGINEERING MANAGEMENT SUPPORT, Inc. 

Paul V. Rosasco, 
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Shawn Muenks - Missouri Dept of Natural Resources 
Victoria Warren - Republic Services, Inc. 
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Charlotte Neitzel - Bryan Cave HRO 
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Monthly Status Report - June 2012 
West Lake Landfill Operable Unit 1 

Bridgeton, Missouri 

This status report has been prepared by Engineering Management Support Inc. (EMSI) on 
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as 
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United 
States Department of Energy (the "Respondents") for Operable Unit - 1 (OU-1) at the 
West Lake Landfill as required by paragraph 56 of the West Lake Landfill Administrative 
Order on Consent, Docket No. VII-93-F-005. 

1. Work Performed During June 2012 

Proiect Planning 

Work was performed regarding planning for additional groundwater sampling and 
preparation of a brief (letter format) Sampling and Analysis Plan. 

A draft Remedial Design Work Plan was submitted to EPA in November 2008. In 
accordance with direction from EPA, all work on design of the ROD-selected remedy has 
been put on hold. 

Fieldwork - Sample Collection/Analysis 

None. 

Report Preparation 

A draft Sampling and Analysis Plan for additional groundwater monitoring was prepared 
and submitted to EPA and MDNR on June 8, 2012. A revised Sampling and Analysis 
Plan that addressed EPA and MDNR comments on the draft plan was prepared and 
submitted to EPA and MDNR on June 29, 2012. Responses to EPA and MDNR 
comments on the draft Sampling and Analysis Plan were also submitted on this date. 

The monthly progress report for May 2012 was prepared and submitted to EPA and 
MDNRon Junes, 2012. 

Project Management 

None. 
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Meetings 

A teleconference was held with EPA on June 4', 2012 to discuss EPA's request for 
performance of additional evaluations relative to the Supplemental Feasibility Study. 

Correspondence 

EPA and MDNR comments on the draft Sampling and Analysis Plan were received pn 
June 18, 2012. 

2a Analytical Data Collected During This Reporting Period 

None. 

3. Work Scheduled to be Performed during July and August 2012 

Work will be performed towards planning and implementing the additional groundwater 
sampling requested by EPA. 

Work will be performed towards scoping the additional Feasibility Study evaluations 
requested by EPA. 

Per prior direction from EPA, all work towards finalizing the Remedial Design Work 
Plan and implementation of the remedial design activities is on hold. 

4. Problems Encountered 

None. 
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